
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   1 of 37

Nebraska Department of Roads Date: 08.30.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 11.21.2014

12.09.2014

03.17.2015

Date Let:

CAPITAL AVE, WEBB-WHEELER, GRAND ISLAND

10.23.2014

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.17.2015

Date Project Completion:

Counties

HALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42707  000 URB-5436(5)    GRAD CONC PAVE CULV
WATER SAN SEED ELEC
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$6,966,374.25

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,379,719.37 $5,012,299.87 $367,419.50
Stockpiled Materials $104,622.76 $136,548.90 $-31,926.14

Gross Earnings $5,484,342.13 $5,148,848.77 $335,493.36
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,484,342.13 $5,148,848.77 $335,493.36

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-3,088.53 $-3,088.53 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$3,088.53 $.00

Payment

-$3,088.53

$5,481,253.60 $5,145,760.24 $335,493.36

$.00 $.00 $.00

77%

% Time Comp

% Dollar Comp

84%

$7,086,573.25

08.23.2016 08.25.2016

08.29.2016

Hancock, Steve

Klein, Eric N.

Brown, Terry

Project Manager LPA Responsible Charge

State Representative

08.29.2016Meyer, Keith

District Engineer

Construction Engineer Controller

Halstead, Kerri 08.29.2016 08.29.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      80,000.00 1.000 80,000.00

1.000 80,000.00

1.000 80,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      750.00 14.000 10,500.00

14.000 10,500.00

13.000 9,750.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.300 15,000.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      20.00 20,760.000 415,200.00

20,760.000 415,200.00

15,030.000 300,600.00

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1010.50      26.00 2,500.000 65,000.00

2,500.000 65,000.00

1,430.777 37,200.20

0.000 0.00

0005

CY  REMOVAL OF UNSUITABLE MATERIAL
0005 

1011.00      30.00 96.000 2,880.00

96.000 2,880.00

0.000 0.00

0.000 0.00

0006

MGALWATER
0006 

1101.00      5.00 24,447.000 122,235.00

24,447.000 122,235.00

25,115.982 125,579.93

0.000 0.00

0007

SY  REMOVE PAVEMENT
0007 

1101.25      6.50 2,320.000 15,080.00

2,320.000 15,080.00

1,978.000 12,857.00

0.000 0.00

0008

LF  SAWING PAVEMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1106.00      5.00 3,940.000 19,700.00

3,940.000 19,700.00

3,377.474 16,887.38

0.000 0.00

0009

SY  REMOVE DRIVEWAY
0009 

1107.00      5.00 2,317.000 11,585.00

2,317.000 11,585.00

1,204.506 6,022.54

0.000 0.00

0010

SY  REMOVE WALK
0010 

1108.00      30.00 45.000 1,350.00

45.000 1,350.00

45.000 1,350.00

0.000 0.00

0011

LF  REMOVE COMBINATION CURB AND GUTTER
0011 

1910.16      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0012

LS  CONSTRUCTION ENTRANCE
0012 

2021.05      330.00 18.000 5,940.00

18.000 5,940.00

0.000 0.00

0.000 0.00

0013

EACHREMOVE AND RESET MAILBOX
0013 

4093.80      17.00 1,471.000 25,007.00

1,471.000 25,007.00

124.000 2,108.00

0.000 0.00

0014

SF  WALL MATERIALS
0014 

4095.12      10.00 328.000 3,280.00

328.000 3,280.00

330.000 3,300.00

330.000 3,300.00

0015

LF  LEVELING PAD
0015 

8024.50      53.00 50.000 2,650.00

50.000 2,650.00

50.000 2,650.00

50.000 2,650.00

0016

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0016 

L006.00      225.00 5.000 1,125.00

5.000 1,125.00

0.000 0.00

0.000 0.00

0017

ACRECOVER CROP SEEDING
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      4.00 32.000 128.00

32.000 128.00

0.000 0.00

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 1D
0018 

L022.11      4.00 4,024.000 16,096.00

4,024.000 16,096.00

1,538.000 6,152.00

0.000 0.00

0019

LF  FABRIC SILT FENCE-LOW POROSITY
0019 

Contracted 862,756.00

Current 862,756.00

In place 669,457.05

This Estimate 20,950.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      270,000.00 1.000 270,000.00

1.000 270,000.00

1.000 270,000.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

2010.03      85.00 144.300 12,265.50

144.300 12,265.50

2.600 221.00

0.000 0.00

0021

TON CRUSHED ROCK SURFACE COURSE
0021 

3014.11      28.00 280.000 7,840.00

280.000 7,840.00

284.000 7,952.00

0.000 0.00

0022

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0022 

3014.13      56.00 140.000 7,840.00

140.000 7,840.00

140.000 7,840.00

0.000 0.00

0023

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

(STEM WALL)

0023 

3016.03      42.00 3,562.000 149,604.00

3,562.000 149,604.00

1,825.878 76,686.88

0.000 0.00

0024

SY  CONCRETE CLASS 47B-3000 SIDEWALK 5"
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.39      40.00 788.000 31,520.00

788.000 31,520.00

468.000 18,720.00

0.000 0.00

0025

SF  DETECTABLE WARNING PANEL
0025 

3016.71      36.00 6,891.000 248,076.00

6,891.000 248,076.00

5,714.779 205,732.05

0.000 0.00

0026

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0026 

3017.58      125.00 137.000 17,125.00

137.000 17,125.00

118.055 14,756.88

0.000 0.00

0027

SY  BRICK PAVERS
0027 

3020.24      32.00 1,631.000 52,192.00

1,631.000 52,192.00

1,496.317 47,882.16

0.000 0.00

0028

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0028 

3020.32      40.00 516.000 20,640.00

516.000 20,640.00

116.792 4,671.68

0.000 0.00

0029

SY  CONCRETE CLASS 47B-HE-3500 DRIVEWAY
0029 

3075.42      40.00 3,572.000 142,880.00

3,572.000 142,880.00

1,495.916 59,836.64

0.000 0.00

0030

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0030 

3075.46      45.00 43,680.000 1,965,600.00

43,680.000 1,965,600.00

36,843.441 1,657,954.88

5,580.000 251,100.00

0031

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0031 

4015.00      325.00 18.000 5,850.00

18.000 5,850.00

52.000 16,900.00

7.000 2,275.00

0032

EACHADJUST MANHOLE TO GRADE
0032 

4020.25      65.00 10.000 650.00

10.000 650.00

0.000 0.00

0.000 0.00

0033

SY  CONCRETE DITCH LINING
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7320.50      250.00 28.000 7,000.00

28.000 7,000.00

0.000 0.00

0.000 0.00

0034

EACHSTREET NAME SIGN
0034 

7321.00      30.00 291.000 8,730.00

291.000 8,730.00

0.000 0.00

0.000 0.00

0035

SF  TYPE A SIGN
0035 

7333.00      125.00 39.000 4,875.00

39.000 4,875.00

0.000 0.00

0.000 0.00

0036

EACHSIGN POST
0036 

7380.25      350.00 2.000 700.00

2.000 700.00

0.000 0.00

0.000 0.00

0037

EACHBOLLARD
0037 

7500.60      375.00 37.000 13,875.00

37.000 13,875.00

0.000 0.00

0.000 0.00

0038

EACHARROW, POLYUREA PAVEMENT MARKING,
GROOVED

0038 

7515.04      2.60 3,904.000 10,150.40

3,904.000 10,150.40

0.000 0.00

0.000 0.00

0039

LF  4" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0039 

7515.12      21.00 50.000 1,050.00

50.000 1,050.00

0.000 0.00

0.000 0.00

0040

LF  12" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0040 

7515.24      16.00 1,010.000 16,160.00

1,010.000 16,160.00

0.000 0.00

0.000 0.00

0041

LF  24" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0041 

7516.04      2.55 13,158.000 33,552.90

13,158.000 33,552.90

0.000 0.00

0.000 0.00

0042

LF  4" YELLOW POLYUREA PAVEMENT MARKING,
GROOVED

0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7516.12      22.00 49.000 1,078.00

49.000 1,078.00

0.000 0.00

0.000 0.00

0043

LF  12" YELLOW POLYUREA PAVEMENT MARKING,
GROOVED

0043 

9009.79      68.00 2,500.000 170,000.00

1,500.000 102,000.00

1,212.489 82,449.25

0.000 0.00

0044

SY  TEMPORARY SURFACING

6"

0044 

9034.00      2.00 2,147.000 4,294.00

2,147.000 4,294.00

1,613.109 3,226.23

0.000 0.00

0045

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0045 

9111.00      30.00 179.000 5,370.00

179.000 5,370.00

47.000 1,410.00

12.000 360.00

0046

MGALWATER
0046 

9170.00      350.00 124.240 43,484.00

124.240 43,484.00

78.600 27,510.00

0.000 0.00

0047

STA EARTH SHOULDER CONSTRUCTION
0047 

9173.20      1.50 47,252.000 70,878.00

47,252.000 70,878.00

38,339.361 57,509.05

5,580.000 8,370.00

0048

SY  SUBGRADE PREPARATION
0048 

L010.00      8.00 7,791.000 62,328.00

7,791.000 62,328.00

0.000 0.00

0.000 0.00

0049

SY  SODDING
0049 

W600.03      225.00 16.000 3,600.00

16.000 3,600.00

11.000 2,475.00

2.000 450.00

0050

EACHADJUST VALVE BOX TO GRADE
0050 

2018.00      53.25 0.000 0.00

200.000 10,650.00

378.305 20,144.74

0.000 0.00

4000

TON CRUSHED CONCRETE FOR TEMPORARY
SURFACING

Crushed concrete for temporary surfacing

4000 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7110.00      4.25 0.000 0.00

2,000.000 8,500.00

1,800.000 7,650.00

0.000 0.00

4001

LF  TEMPORARY FENCE

Plastic safety fence with steel posts

4001 

Contracted 3,389,207.80

Current 3,340,357.80

In place 2,591,528.44

This Estimate 262,555.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0051

LS  MOBILIZATION
0051 

1117.00      800.00 7.000 5,600.00

7.000 5,600.00

5.000 4,000.00

0.000 0.00

0052

EACHREMOVE MANHOLE
0052 

1119.00      500.00 29.000 14,500.00

29.000 14,500.00

28.000 14,000.00

3.000 1,500.00

0053

EACHREMOVE INLET
0053 

4002.00      2.65 22,875.000 60,618.75

22,875.000 60,618.75

19,625.000 52,006.25

2,000.000 5,300.00

0054

LB  CAST IRON COVER AND FRAME
0054 

4004.80      4.25 5,495.000 23,353.75

5,495.000 23,353.75

3,611.000 15,346.75

0.000 0.00

0055

LB  STRUCTURAL STEEL FOR FACE ARMOR
0055 

4011.14      4,000.00 12.000 48,000.00

12.000 48,000.00

12.000 48,000.00

2.000 8,000.00

0056

EACHCURB INLET

TYPE A

0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4011.15      4,500.00 2.000 9,000.00

2.000 9,000.00

2.000 9,000.00

0.000 0.00

0057

EACHCURB INLET

TYPE B

0057 

4011.16      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0058

EACHCURB INLET

TYPE C

0058 

4011.60      2,800.00 8.000 22,400.00

8.000 22,400.00

6.000 16,800.00

1.000 2,800.00

0059

EACHAREA INLET

TYPE A

0059 

4011.61      2,200.00 8.000 17,600.00

8.000 17,600.00

8.000 17,600.00

1.000 2,200.00

0060

EACHAREA INLET

TYPE B

0060 

4015.50      3,600.00 1.000 3,600.00

1.000 3,600.00

0.000 0.00

0.000 0.00

0061

EACHRECONSTRUCT MANHOLE

AT STATION 104+54

0061 

4015.51      3,700.00 1.000 3,700.00

1.000 3,700.00

0.000 0.00

0.000 0.00

0062

EACHRECONSTRUCT MANHOLE

AT STATION 143+37

0062 

4015.52      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0063

EACHRECONSTRUCT MANHOLE

AT STATION 154+74

0063 

4016.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0064

EACHMANHOLE

AT STATION 104+50 RT.

0064 

4016.01      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0065

EACHMANHOLE

AT STATION 105+86 LT.

0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.02      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0066

EACHMANHOLE

AT STATION 109+58 LT.

0066 

4016.03      3,300.00 1.000 3,300.00

1.000 3,300.00

1.000 3,300.00

1.000 3,300.00

0067

EACHMANHOLE

AT STATION 110+74 RT.

0067 

4016.04      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0068

EACHMANHOLE

AT STATION 113+00 LT.

0068 

4016.05      3,300.00 1.000 3,300.00

1.000 3,300.00

1.000 3,300.00

1.000 3,300.00

0069

EACHMANHOLE

AT STATION 113+43 RT.

0069 

4016.06      3,300.00 1.000 3,300.00

1.000 3,300.00

1.000 3,300.00

1.000 3,300.00

0070

EACHMANHOLE

AT STATION 117+36 RT.

0070 

4016.07      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0.000 0.00

0071

EACHMANHOLE

AT STATION 118+25 LT.

0071 

4016.08      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0072

EACHMANHOLE

AT STATION 115+33 RT.

0072 

4016.09      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0073

EACHMANHOLE

AT STATION 121+47 RT.

0073 

4016.10      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0.000 0.00

0074

EACHMANHOLE

AT STATION 121+71 LT.

0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.11      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0.000 0.00

0075

EACHMANHOLE

AT STATION 124+25 LT.

0075 

4016.12      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0.000 0.00

0076

EACHMANHOLE

AT STATION 127+75 LT.

0076 

4016.13      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0.000 0.00

0077

EACHMANHOLE

AT STATION 130+25 RT.

0077 

4016.14      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0.000 0.00

0078

EACHMANHOLE

AT STATION 131+34 LT.

0078 

4016.15      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0079

EACHMANHOLE

AT STATION 132+68 RT.

0079 

4016.16      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0080

EACHMANHOLE

AT STATION 133+00 LT.

0080 

4016.17      3,900.00 1.000 3,900.00

1.000 3,900.00

1.000 3,900.00

0.000 0.00

0081

EACHMANHOLE

AT STATION 135+94 LT.

0081 

4016.18      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0082

EACHMANHOLE

AT STATION 136+19 RT.

0082 

4016.19      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0083

EACHMANHOLE

AT STATION 138+50 LT.

0083 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   7 of 37

Nebraska Department of Roads Date: 08.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.20      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0084

EACHMANHOLE

AT STATION 139+65 RT.

0084 

4016.21      4,300.00 1.000 4,300.00

1.000 4,300.00

1.000 4,300.00

0.000 0.00

0085

EACHMANHOLE

AT STATION 140+35 RT.

0085 

4016.22      4,300.00 1.000 4,300.00

1.000 4,300.00

1.000 4,300.00

0.000 0.00

0086

EACHMANHOLE

AT STATION 143+81 RT.

0086 

4016.23      4,300.00 1.000 4,300.00

1.000 4,300.00

1.000 4,300.00

0.000 0.00

0087

EACHMANHOLE

AT STATION 145+40 LT.

0087 

4016.24      4,300.00 1.000 4,300.00

1.000 4,300.00

1.000 4,300.00

0.000 0.00

0088

EACHMANHOLE

AT STATION 147+75 RT.

0088 

4016.25      4,300.00 1.000 4,300.00

1.000 4,300.00

1.000 4,300.00

0.000 0.00

0089

EACHMANHOLE

AT STATION 150+01 LT.

0089 

4016.26      4,300.00 1.000 4,300.00

1.000 4,300.00

1.000 4,300.00

0.000 0.00

0090

EACHMANHOLE

AT STATION 150+91 RT.

0090 

4016.27      4,300.00 1.000 4,300.00

1.000 4,300.00

1.000 4,300.00

0.000 0.00

0091

EACHMANHOLE

AT STATION 152+50 LT.

0091 

4016.28      4,300.00 1.000 4,300.00

1.000 4,300.00

1.000 4,300.00

0.000 0.00

0092

EACHMANHOLE

AT STATION 152+50 RT.

0092 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   7 of 37

Nebraska Department of Roads Date: 08.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.29      10,500.00 1.000 10,500.00

1.000 10,500.00

0.000 0.00

0.000 0.00

0093

EACHMANHOLE

AT STATION 154+74 RT.

0093 

4016.30      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0094

EACHMANHOLE

AT STATION 154+00 LT.

0094 

4016.31      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.000 0.00

0095

EACHMANHOLE

AT STATION 155+75 LT.

0095 

4016.32      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.000 0.00

0096

EACHMANHOLE

AT STATION 156+70 LT.

0096 

4016.33      6,500.00 1.000 6,500.00

1.000 6,500.00

0.000 0.00

0.000 0.00

0097

EACHMANHOLE

AT STATION 202+68 LT.

0097 

4018.00      600.00 3.000 1,800.00

3.000 1,800.00

2.000 1,200.00

0.000 0.00

0098

EACHTAPPING EXISTING STRUCTURE
0098 

4018.50      350.00 2.000 700.00

2.000 700.00

2.000 700.00

0.000 0.00

0099

EACHTAPPING EXISTING PIPE
0099 

4035.00      300.00 1.000 300.00

1.000 300.00

0.000 0.00

0.000 0.00

0100

EACHREMOVE FLARED-END SECTION
0100 

4043.50      19.00 1,431.000 27,189.00

1,431.000 27,189.00

978.000 18,582.00

0.000 0.00

0101

LF  REMOVE SEWER PIPE
0101 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   8 of 37

Nebraska Department of Roads Date: 08.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4045.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0102

EACHREMOVE STRUCTURE

AT STATION 104+16TWIN 12' X 4' X 37'
CONCRETE BOX CULVERT

0102 

4105.59      535.00 115.070 61,562.45

115.070 61,562.45

112.140 59,994.90

18.210 9,742.35

0103

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0103 

4107.07      650.00 2.480 1,612.00

2.480 1,612.00

3.760 2,444.00

0.000 0.00

0104

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0104 

4130.06      850.00 1.220 1,037.00

1.220 1,037.00

1.660 1,411.00

0.260 221.00

0105

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0105 

4155.50      1.90 6,984.000 13,269.60

6,984.000 13,269.60

6,817.000 12,952.30

1,101.000 2,091.90

0106

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0106 

4157.00      2.25 133.000 299.25

133.000 299.25

237.000 533.25

0.000 0.00

0107

LB  REINFORCING STEEL FOR COLLARS
0107 

4510.42      1,600.00 1.000 1,600.00

1.000 1,600.00

1.000 1,600.00

0.000 0.00

0108

EACH42" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0108 

4731.17      120.00 92.000 11,040.00

92.000 11,040.00

107.000 12,840.00

0.000 0.00

0109

LF  16" STORM SEWER PIPE

TYPE C905 P.V.C.

0109 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   8 of 37

Nebraska Department of Roads Date: 08.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4731.18      110.00 123.000 13,530.00

123.000 13,530.00

123.000 13,530.00

82.000 9,020.00

0110

LF  18" STORM SEWER PIPE

TYPE C905 P.V.C.

0110 

4900.25      150.00 396.000 59,400.00

396.000 59,400.00

52.000 7,800.00

0.000 0.00

0111

EACHCURB INLET SEDIMENT FILTER
0111 

4900.26      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0112

EACHCONCRETE HEADWALL

AT STATION 103+84

0112 

4910.25      55.00 2,512.000 138,160.00

2,512.000 138,160.00

0.000 0.00

0.000 0.00

0113

LF  DEWATERING
0113 

P702.15      39.00 1,365.000 53,235.00

1,365.000 53,235.00

1,378.000 53,742.00

286.000 11,154.00

0114

LF  15" STORM SEWER PIPE, TYPE 1
0114 

P702.18      42.00 481.000 20,202.00

481.000 20,202.00

352.000 14,784.00

226.000 9,492.00

0115

LF  18" STORM SEWER PIPE, TYPE 1
0115 

P702.24      54.00 1,082.000 58,428.00

1,082.000 58,428.00

1,090.000 58,860.00

0.000 0.00

0116

LF  24" STORM SEWER PIPE, TYPE 1
0116 

P702.30      72.00 360.000 25,920.00

360.000 25,920.00

366.000 26,352.00

0.000 0.00

0117

LF  30" STORM SEWER PIPE, TYPE 1
0117 

P702.36      88.00 493.000 43,384.00

493.000 43,384.00

493.000 43,384.00

0.000 0.00

0118

LF  36" STORM SEWER PIPE, TYPE 1
0118 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P702.42      125.00 2,228.000 278,500.00

2,228.000 278,500.00

2,227.000 278,375.00

0.000 0.00

0119

LF  42" STORM SEWER PIPE, TYPE 1
0119 

P702.66      345.00 36.000 12,420.00

36.000 12,420.00

0.000 0.00

0.000 0.00

0120

LF  66" STORM SEWER PIPE, TYPE 1
0120 

P709.12      50.00 17.000 850.00

17.000 850.00

7.000 350.00

7.000 350.00

0121

LF  12" STORM SEWER PIPE, TYPE 8
0121 

P775.42      145.00 248.000 35,960.00

248.000 35,960.00

248.000 35,960.00

0.000 0.00

0122

LF  42" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0122 

Contracted 1,344,070.80

Current 1,344,070.80

In place 1,074,447.45

This Estimate 75,571.25

GROUP 4 CULVERTS

GROUP 4A WATER MAIN

0030.40      50,000.00 1.000 50,000.00

1.000 50,000.00

0.739 36,925.00

0.000 0.00

0123

LS  MOBILIZATION
0123 0150 

1117.00      1,000.00 10.000 10,000.00

10.000 10,000.00

5.000 5,000.00

0.000 0.00

0124

EACHREMOVE MANHOLE
0124 

3010.46      550.00 3.000 1,650.00

3.000 1,650.00

3.000 1,650.00

1.000 550.00

0125

EACHREMOVE AND SALVAGE

HYDRANT

0125 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4910.25      160.00 405.000 64,800.00

405.000 64,800.00

0.000 0.00

0.000 0.00

0126

LF  DEWATERING
0126 0151 

W100.11      425.00 3.000 1,275.00

3.000 1,275.00

2.000 850.00

0.000 0.00

0127

EACH1" CURB STOP
0127 

W100.12      875.00 1.000 875.00

1.000 875.00

1.000 875.00

0.000 0.00

0128

EACH2" CURB STOP
0128 

W100.25      225.00 10.000 2,250.00

10.000 2,250.00

0.000 0.00

0.000 0.00

0129

EACHVALVE BOX
0129 

W100.56      750.00 3.000 2,250.00

3.000 2,250.00

2.000 1,500.00

0.000 0.00

0130

EACHWET CUT-IN
0130 0152 

W101.06      4,300.00 1.000 4,300.00

1.000 4,300.00

0.000 0.00

0.000 0.00

0131

EACH6" LINE STOP
0131 

W101.18      19,500.00 1.000 19,500.00

1.000 19,500.00

0.000 0.00

0.000 0.00

0132

EACH18" LINE STOP
0132 

W175.01      700.00 3.000 2,100.00

3.000 2,100.00

2.000 1,400.00

0.000 0.00

0133

EACH1" CORPORATION STOP
0133 

W175.01      425.00 9.000 3,825.00

9.000 3,825.00

3.000 1,275.00

0.000 0.00

0134

EACH1" CORPORATION STOP

TEMPORARY

0153 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W175.09      725.00 1.000 725.00

1.000 725.00

1.000 725.00

0.000 0.00

0135

EACH2" CORPORATION STOP
0134 

W176.26      23.00 35.000 805.00

35.000 805.00

24.000 552.00

0.000 0.00

0136

LF  1" WATER SERVICE
0135 

W176.30      36.00 70.000 2,520.00

70.000 2,520.00

75.000 2,700.00

0.000 0.00

0137

LF  2" WATER SERVICE
0136 

W176.54      1,100.00 1.000 1,100.00

1.000 1,100.00

0.000 0.00

0.000 0.00

0138

EACHWATER SERVICE

TEMPORARY

0137 

W200.04      4.25 5,275.000 22,418.75

5,275.000 22,418.75

5,635.000 23,948.75

0.000 0.00

0139

LB  DUCTILE IRON FITTINGS, M.J.
0138 0154 

W205.04      84.00 70.000 5,880.00

70.000 5,880.00

0.000 0.00

0.000 0.00

0140

LF  4" WATER MAIN PIPE

D.I.

0155 

W205.06      84.00 156.000 13,104.00

156.000 13,104.00

77.000 6,468.00

0.000 0.00

0141

LF  6" WATER MAIN PIPE

D.I.

0139 0156 

W205.08      110.00 100.000 11,000.00

100.000 11,000.00

100.000 11,000.00

0.000 0.00

0142

LF  8" WATER MAIN PIPE

RESTRAINED D.I.

0157 

W205.12      145.00 205.000 29,725.00

205.000 29,725.00

205.000 29,725.00

0.000 0.00

0143

LF  12" WATER MAIN PIPE

RESTRAINED D.I.

0158 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W205.65      145.00 100.000 14,500.00

100.000 14,500.00

100.000 14,500.00

0.000 0.00

0144

LF  12" WATER MAIN RESTRAIN JOINT

D.I.

0140 

W219.66      1,200.00 2.000 2,400.00

2.000 2,400.00

2.000 2,400.00

0.000 0.00

0145

EACH6" GATE VALVE AND BOX
0141 

W221.97      3,700.00 3.000 11,100.00

3.000 11,100.00

3.000 11,100.00

0.000 0.00

0146

EACHFIRE HYDRANT
0159 

W221.97      4,800.00 3.000 14,400.00

3.000 14,400.00

3.000 14,400.00

1.000 4,800.00

0147

EACHFIRE HYDRANT

ASSEMBLY

0142 

W350.39      4,500.00 2.000 9,000.00

2.000 9,000.00

1.000 4,500.00

0.000 0.00

0148

EACH18" X 6" TAPPING SLEEVE AND VALVE
0143 0160 

W350.46      7,500.00 3.000 22,500.00

3.000 22,500.00

3.000 22,500.00

0.000 0.00

0149

EACH18" X 12" TAPPING SLEEVE AND VALVE
0144 0161 

W350.47      4,200.00 1.000 4,200.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

0150

EACH18" X 4" TAPPING SLEEVE AND VALVE
0162 

W350.48      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0151

EACH18" X 8" TAPPING SLEEVE AND VALVE
0163 

W725.00      175.00 4.000 700.00

4.000 700.00

2.000 350.00

0.000 0.00

0152

EACHRECONNECT WATER SERVICE
0145 
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Prpsl
Line Nbr

Proj
Line Nbr

W750.11      8,500.00 2.000 17,000.00

2.000 17,000.00

1.000 8,500.00

0.000 0.00

0153

EACHTAPPING FIRE HYDRANT ASSEMBLY
0164 

W800.05      275.00 6.000 1,650.00

6.000 1,650.00

2.000 550.00

0.000 0.00

0154

EACHREMOVE GATE VALVE AND BOX
0146 0165 

W800.21      13.00 1,056.000 13,728.00

1,056.000 13,728.00

3,182.000 41,366.00

0.000 0.00

0155

LF  REMOVE WATER MAIN PIPE
0147 0166 

W800.25      400.00 1.000 400.00

1.000 400.00

0.000 0.00

0.000 0.00

0156

EACHREMOVE POST INDICATOR VALVE
0148 

W910.00      675.00 4.000 2,700.00

4.000 2,700.00

4.000 2,700.00

0.000 0.00

0157

EACHTEMPORARY

CORPORATION STOP

0149 

Contracted 369,380.75

Current 369,380.75

In place 256,659.75

This Estimate 5,350.00

GROUP 4A WATER MAIN

GROUP 4B SANITARY SEWER

0030.40      45,000.00 1.000 45,000.00

1.000 45,000.00

0.297 13,359.38

0.000 0.00

0158

LS  MOBILIZATION
0167 0173 

4048.53      27.00 113.000 3,051.00

113.000 3,051.00

0.000 0.00

0.000 0.00

0159

LF  RECONSTRUCT

2" SANITARY SEWER FORCE MAIN

0168 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4732.15      145.00 85.000 12,325.00

85.000 12,325.00

85.000 12,325.00

0.000 0.00

0160

LF  15" P.V.C. SANITARY SEWER PIPE
0174 

4732.16      250.00 1.000 250.00

1.000 250.00

1.000 250.00

0.000 0.00

0161

EACH15" P.V.C. SANITARY SEWER PLUG
0175 

4732.18      115.00 136.000 15,640.00

136.000 15,640.00

140.000 16,100.00

0.000 0.00

0162

LF  18" P.V.C. SANITARY SEWER PIPE
0176 

4732.19      375.00 1.000 375.00

1.000 375.00

1.000 375.00

0.000 0.00

0163

EACH18" P.V.C. SANITARY SEWER PLUG
0177 

4732.21      195.00 105.000 20,475.00

105.000 20,475.00

105.000 20,475.00

0.000 0.00

0164

LF  21" P.V.C. SANITARY SEWER PIPE
0178 

4732.22      575.00 1.000 575.00

1.000 575.00

1.000 575.00

0.000 0.00

0165

EACH21" P.V.C. SANITARY SEWER PLUG
0179 

4741.12      100.00 30.000 3,000.00

30.000 3,000.00

0.000 0.00

0.000 0.00

0166

LF  12" FORCE MAIN

(D.I.)

0169 

4910.25      165.00 326.000 53,790.00

326.000 53,790.00

330.000 54,450.00

0.000 0.00

0167

LF  DEWATERING
0180 

W100.56      700.00 1.000 700.00

1.000 700.00

0.000 0.00

0.000 0.00

0168

EACHWET CUT-IN
0170 
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Prpsl
Line Nbr

Proj
Line Nbr

W200.04      4.25 1,025.000 4,356.25

1,025.000 4,356.25

0.000 0.00

0.000 0.00

0169

LB  DUCTILE IRON FITTINGS, M.J.
0171 

W800.09      100.00 3.000 300.00

3.000 300.00

3.000 300.00

0.000 0.00

0170

EACHREMOVE PLUG
0172 

Contracted 159,837.25

Current 159,837.25

In place 118,209.38

This Estimate 0.00

GROUP 4B SANITARY SEWER

GROUP 5 SEEDING

0030.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0171

LS  MOBILIZATION
0181 

L001.03      1,100.00 5.000 5,500.00

5.000 5,500.00

4.071 4,478.10

0.000 0.00

0172

ACRESEEDING, TYPE C
0182 

L032.80      2,600.00 8.000 20,800.00

8.000 20,800.00

3.145 8,177.00

0.000 0.00

0173

TON HYDROMULCH
0183 

Contracted 28,800.00

Current 28,800.00

In place 15,155.10

This Estimate 0.00

GROUP 5 SEEDING

GROUP 8B ELECTRICAL

0030.81      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0174

LS  MOBILIZATION
0184 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   12 of 37

Nebraska Department of Roads Date: 08.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1116.02      0.40 1,235.000 494.00

1,235.000 494.00

1,235.000 494.00

0.000 0.00

0175

LF  REMOVE CABLE
0185 

1136.04      100.00 1.000 100.00

0.000 0.00

1.000 100.00

0.000 0.00

0176

EACHREMOVE

DETECTION CAMERA

0186 

7320.50      450.00 6.000 2,700.00

6.000 2,700.00

6.000 2,700.00

0.000 0.00

0177

EACHSTREET NAME SIGN
0187 

7390.02      200.00 1.000 200.00

2.000 400.00

1.000 200.00

0.000 0.00

0178

EACHRELOCATE SIGN
0188 

A001.05      1,200.00 12.000 14,400.00

12.000 14,400.00

9.000 10,800.00

0.000 0.00

0179

EACHPULL BOX, TYPE PB-2
0189 

A001.12      425.00 54.000 22,950.00

54.000 22,950.00

34.000 14,450.00

0.000 0.00

0180

EACHPULL BOX, TYPE PB-5
0190 

A001.16      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0181

EACHPULL BOX, TYPE PB-6
0191 

A001.35      750.00 6.000 4,500.00

6.000 4,500.00

2.000 1,500.00

0.000 0.00

0182

EACHPULL BOX, TYPE FOR-27
0192 

A001.36      1,300.00 4.000 5,200.00

4.000 5,200.00

4.000 5,200.00

0.000 0.00

0183

EACHPULL BOX, TYPE FOT-48
0193 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   13 of 37

Nebraska Department of Roads Date: 08.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.58      50.00 3.000 150.00

3.000 150.00

3.000 150.00

0.000 0.00

0184

EACHSPLICE CONDUIT
0194 

A002.35      9,500.00 3.000 28,500.00

3.000 28,500.00

2.000 19,000.00

0.000 0.00

0185

EACHGPS SIGNAL PREEMPTION SYSTEM
0195 

A003.10      900.00 14.000 12,600.00

11.000 9,900.00

11.000 9,900.00

0.000 0.00

0186

EACHTRAFFIC SIGNAL, TYPE TS-1

, T36

0196 

A003.20      700.00 6.000 4,200.00

6.000 4,200.00

6.000 4,200.00

0.000 0.00

0187

EACHTRAFFIC SIGNAL, TYPE TS-1A

, T31

0197 

A004.15      1,300.00 4.000 5,200.00

4.000 5,200.00

2.000 2,600.00

0.000 0.00

0188

EACHTRAFFIC SIGNAL, TYPE TS-1B

, T3X

0198 

A004.22      1,100.00 5.000 5,500.00

4.000 4,400.00

5.000 5,500.00

0.000 0.00

0189

EACHTRAFFIC SIGNAL, TYPE TS-1LB

, T49

0199 

A005.50      20,000.00 2.000 40,000.00

2.000 40,000.00

2.000 40,000.00

0.000 0.00

0190

EACHTRAFFIC SIGNAL CONTROLLER, TYPE NEMA
0200 

A006.14      575.00 18.000 10,350.00

18.000 10,350.00

18.000 10,350.00

0.000 0.00

0191

EACHPEDESTRIAN SIGNAL, TYPE PS-1

, T19

0201 

A006.70      250.00 18.000 4,500.00

18.000 4,500.00

17.000 4,250.00

0.000 0.00

0192

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0202 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   13 of 37

Nebraska Department of Roads Date: 08.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A006.84      700.00 3.000 2,100.00

3.000 2,100.00

3.000 2,100.00

0.000 0.00

0193

EACHPEDESTAL POLE, TYPE PP-10
0203 

A007.75      2,500.00 45.000 112,500.00

45.000 112,500.00

26.000 65,000.00

0.000 0.00

0194

EACHSTREET LIGHTING UNIT, TYPE SL-D-40-12-0.40
0204 

A007.78      2,300.00 7.000 16,100.00

7.000 16,100.00

7.000 16,100.00

0.000 0.00

0195

EACHSTREET LIGHTING UNIT, TYPE SL-D-30-12-0.40
0205 

A010.07      395.00 11.000 4,345.00

11.000 4,345.00

9.000 3,555.00

0.000 0.00

0196

EACHLUMINAIRE, TYPE HPS-400
0206 

A011.24      7,400.00 1.000 7,400.00

1.000 7,400.00

1.000 7,400.00

0.000 0.00

0197

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-30-12

0207 

A011.65      6,800.00 3.000 20,400.00

3.000 20,400.00

1.000 6,800.00

0.000 0.00

0198

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-40-12

(NO MAST ARM)

0208 

A012.05      9,800.00 1.000 9,800.00

1.000 9,800.00

1.000 9,800.00

0.000 0.00

0199

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-45-12

0209 

A012.08      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0200

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-45-12

(NO MAST ARM)

0210 

A012.60      7,000.00 3.000 21,000.00

3.000 21,000.00

3.000 21,000.00

0.000 0.00

0201

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-50-12

0211 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   14 of 37

Nebraska Department of Roads Date: 08.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A012.80      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0.000 0.00

0202

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-55-12

0212 

A012.90      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0203

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-60-12

0213 

A014.76      675.00 2.000 1,350.00

2.000 1,350.00

2.000 1,350.00

0.000 0.00

0204

EACHSERVICE METER AND PEDESTAL
0214 

A016.50      7,000.00 1.000 7,000.00

1.000 7,000.00

0.000 0.00

0.000 0.00

0205

EACHMAST ARM SIGNAL POLE, TYPE MP-30
0215 

A020.75      2,500.00 2.000 5,000.00

2.000 5,000.00

2.000 5,000.00

0.000 0.00

0206

EACHLIGHTING CONTROL CENTER
0216 

A070.13      3.25 23,297.000 75,715.25

23,297.000 75,715.25

17,040.000 55,380.00

0.000 0.00

0207

LF  2-INCH CONDUIT IN TRENCH
0217 

A070.18      4.25 198.000 841.50

198.000 841.50

271.000 1,151.75

0.000 0.00

0208

LF  3-INCH CONDUIT IN TRENCH
0218 

A072.14      3.25 1,840.000 5,980.00

1,840.000 5,980.00

3,401.000 11,053.25

921.000 2,993.25

0209

LF  2-INCH CONDUIT UNDER ROADWAY
0219 

A074.90      1.10 222.000 244.20

222.000 244.20

184.000 202.40

0.000 0.00

0210

LF  CAT5E ETHERNET CABLE
0220 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   14 of 37

Nebraska Department of Roads Date: 08.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A077.18      1.25 5,739.000 7,173.75

5,739.000 7,173.75

161.000 201.25

0.000 0.00

0211

LF  7/C #14 AWG TRAFFIC SIGNAL CABLE
0221 

A077.22      2.00 127.000 254.00

127.000 254.00

0.000 0.00

0.000 0.00

0212

LF  12/C #14 AWG TRAFFIC SIGNAL CABLE
0222 

A077.30      3.25 991.000 3,220.75

991.000 3,220.75

895.000 2,908.75

0.000 0.00

0213

LF  20/C #14 AWG TRAFFIC SIGNAL CABLE
0223 

A079.06      1.00 686.000 686.00

862.000 862.00

760.000 760.00

0.000 0.00

0214

LF  CAMERA DETECTOR CABLE
0224 

A079.26      1.75 6,020.000 10,535.00

6,020.000 10,535.00

289.000 505.75

0.000 0.00

0215

LF  24 STRAND SINGLE MODE FIBER
0225 

A079.36      1.00 1,671.000 1,671.00

1,671.000 1,671.00

1,320.000 1,320.00

0.000 0.00

0216

LF  3/C #14 AWG, PEDESTRIAN PUSH BUTTON
CABLE

0226 

A079.43      1.00 681.000 681.00

681.000 681.00

571.000 571.00

0.000 0.00

0217

LF  #8 GROUNDING CONDUCTOR
0227 

A079.55      1.25 168.000 210.00

168.000 210.00

12.000 15.00

0.000 0.00

0218

LF  SERVICE CABLE

#6

0228 

A079.60      1.25 502.000 627.50

502.000 627.50

502.000 627.50

0.000 0.00

0219

LF  STREET LIGHTING CABLE

#6

0229 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   15 of 37

Nebraska Department of Roads Date: 08.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A080.04      3.25 212.000 689.00

212.000 689.00

212.000 689.00

0.000 0.00

0220

LF  STREET LIGHTING CABLE, NO. 1/0 USE
0230 

A080.10      2.15 10,306.000 22,157.90

10,306.000 22,157.90

7,232.000 15,548.80

0.000 0.00

0221

LF  STREET LIGHTING CABLE, NO. 2 USE
0231 

A080.15      1.45 12,224.000 17,724.80

12,224.000 17,724.80

8,177.000 11,856.65

0.000 0.00

0222

LF  STREET LIGHTING CABLE, NO. 4 USE
0232 

A080.23      1.25 106.000 132.50

106.000 132.50

186.000 232.50

0.000 0.00

0223

LF  STREET LIGHTING CABLE, NO. 6 BARE
0233 

A080.30      1.00 11,265.000 11,265.00

11,265.000 11,265.00

7,620.000 7,620.00

0.000 0.00

0224

LF  STREET LIGHTING CABLE, NO. 8 BARE
0234 

A610.00      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0225

EACHREMOVE TRAFFIC SIGNAL

, COMPLETE

0235 

A610.18      65.00 4.000 260.00

4.000 260.00

4.000 260.00

0.000 0.00

0226

EACHREMOVE PEDESTRIAN SIGNAL HEAD
0236 

A611.12      30.00 4.000 120.00

4.000 120.00

4.000 120.00

0.000 0.00

0227

EACHREMOVE PEDESTRIAN PUSHBUTTON
0237 

A630.20      125.00 2.000 250.00

2.000 250.00

2.000 250.00

0.000 0.00

0228

EACHREMOVE PULL BOX
0238 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   15 of 37

Nebraska Department of Roads Date: 08.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A699.90      1,700.00 2.000 3,400.00

2.000 3,400.00

2.000 3,400.00

0.000 0.00

0229

EACHREMOVE

COMBINATION POLE AND FOUNDATION

0239 

A775.00      50,000.00 1.000 50,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0230

LS  VEHICLE DETECTION SYSTEM

(WMVDS A)

0240 

A775.01      34,000.00 1.000 34,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0231

LS  VEHICLE DETECTION SYSTEM

(WMVDS B)

0241 

A779.45      6,300.00 4.000 25,200.00

6.000 37,800.00

6.000 37,800.00

0.000 0.00

0232

EACHVIDEO DETECTION CAMERA
0242 

A724.03      375.00 0.000 0.00

2.000 750.00

0.000 0.00

0.000 0.00

4002

EACHRELOCATE

Relocate and adjust detection camera

4002 

A724.04      425.00 0.000 0.00

4.000 1,700.00

0.000 0.00

0.000 0.00

4003

EACHRELOCATE

Relocate traffic signal head

4003 

A004.22      1,125.00 0.000 0.00

1.000 1,125.00

0.000 0.00

0.000 0.00

4004

EACHTRAFFIC SIGNAL, TYPE TS-1LB

Traffic signal type TS-1LB, T47

4004 

Contracted 730,078.15

Current 658,729.15

In place 510,472.60

This Estimate 2,993.25

GROUP 8B ELECTRICAL
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 39,190.000 19,595.00

39,190.000 19,595.00

34,288.000 17,144.00

0.000 0.00

0233

BDAYBARRICADE, TYPE II
0243 

0001.10      2.00 14,549.000 29,098.00

14,549.000 29,098.00

14,540.000 29,080.00

0.000 0.00

0234

BDAYBARRICADE, TYPE III
0244 

0001.90      0.75 24,610.000 18,457.50

24,610.000 18,457.50

5,044.000 3,783.00

0.000 0.00

0235

EACHSIGN DAY
0245 

0001.99      1.00 7,992.000 7,992.00

7,992.000 7,992.00

32,822.000 32,822.00

0.000 0.00

0236

EACHCONTRACTOR FURNISHED SIGN DAY
0246 

0002.44      0.60 10,000.000 6,000.00

10,000.000 6,000.00

14,741.000 8,844.60

0.000 0.00

0237

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0247 

0010.04      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0238

EACHFIELD OFFICE
0248 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

1,312.000 2,624.00

0.000 0.00

0239

HOURTRAINING
0249 

0030.10      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0240

LS  MOBILIZATION
0250 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      100.00 120.000 12,000.00

120.000 12,000.00

95.000 9,500.00

0.000 0.00

0241

HOURRENTAL OF LOADER, FULLY OPERATED
0251 

9110.02      100.00 120.000 12,000.00

120.000 12,000.00

40.000 4,000.00

0.000 0.00

0242

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0252 

9110.03      95.00 120.000 11,400.00

120.000 11,400.00

0.000 0.00

0.000 0.00

0243

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0253 

9110.07      95.00 120.000 11,400.00

120.000 11,400.00

10.000 950.00

0.000 0.00

0244

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0254 

9110.27      150.00 50.000 7,500.00

50.000 7,500.00

4.000 600.00

0.000 0.00

0245

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0255 

L022.75      6.00 500.000 3,000.00

500.000 3,000.00

0.000 0.00

0.000 0.00

0246

LF  TEMPORARY SILT CHECK
0256 

L022.90      6.00 500.000 3,000.00

500.000 3,000.00

407.000 2,442.00

0.000 0.00

0247

LF  TEMPORARY SILT FENCE
0257 

L860.24      1,000.00 16.000 16,000.00

16.000 16,000.00

0.000 0.00

0.000 0.00

0248

EACHSTORM EVENT RESTORATION - INCENTIVE
0258 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      15,000.00 1.000 15,000.00

1.000 15,000.00

0.800 12,000.00

0.000 0.00

0249

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0259 

Contracted 202,442.50

Current 202,442.50

In place 143,789.60

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 7,086,573.25

Current 6,966,374.25

In place 5,379,719.37

This Estimate 367,419.50

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   17 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42707  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S-57137   

1-1/4"x18"x4.5"x12' DBA

13,896.00 72,259.20S.P. Initial Payment0007

S-57137   

1-1/4"x18"x4.5"x12' DBA

-634.05091 -3,297.06S.P. Adjustment0008

S-57137   

1-1/4"x18"x4.5"x12' DBA

-729.93847 -3,795.68S.P. Adjustment0009

S-57137   

1-1/4"x18"x4.5"x12' DBA

-556.66197 -2,894.64S.P. Adjustment0010

S-57137   

1-1/4"x18"x4.5"x12' DBA

-39.82988 -207.12S.P. Adjustment0011

S-57137   

1-1/4"x18"x4.5"x12' DBA

-909.49836 -4,729.39S.P. Adjustment0012

S-57137   

1-1/4"x18"x4.5"x12' DBA

-909.49836 -4,729.39S.P. Adjustment0013

S-57137   

1-1/4"x18"x4.5"x12' DBA

-67.8829 -352.99S.P. Adjustment0015

S-57137   

1-1/4"x18"x4.5"x12' DBA

-1,375.20537 -7,151.07S.P. Adjustment0019

S-57137   

1-1/4"x18"x4.5"x12' DBA

-1,358.76854 -7,065.60S.P. Adjustment0020

S-57137   

1-1/4"x18"x4.5"x12' DBA

-1,294.27087 -6,730.21S.P. Adjustment0021

S-57137   

1-1/4"x18"x4.5"x12' DBA

-454.67362 -2,364.30S.P. Adjustment0023

S-57137   

1-1/4"x18"x4.5"x12' DBA

-1,615.55926 -8,400.91S.P. Adjustment0025
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42707  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S-57137   

1-1/4"x18"x4.5"x12' DBA

-1,775.1654 -9,230.86S.P. Adjustment0028

$11,309.98Total for stockpile nbr 1: 2,174.99609

2Stkpl Nbr

S-57137   

1-1/4"x18"x4.5"x13' DBA

11,648.00 60,569.60S.P. Initial Payment0007

S-57137   

1-1/4"x18"x4.5"x13' DBA

-531.48824 -2,763.74S.P. Adjustment0008

S-57137   

1-1/4"x18"x4.5"x13' DBA

-611.86525 -3,181.70S.P. Adjustment0009

S-57137   

1-1/4"x18"x4.5"x13' DBA

-466.61757 -2,426.41S.P. Adjustment0010

S-57137   

1-1/4"x18"x4.5"x13' DBA

-33.38708 -173.61S.P. Adjustment0011

S-57137   

1-1/4"x18"x4.5"x13' DBA

-762.37993 -3,964.38S.P. Adjustment0012

S-57137   

1-1/4"x18"x4.5"x13' DBA

-762.37993 -3,964.38S.P. Adjustment0013

S-57137   

1-1/4"x18"x4.5"x13' DBA

-56.90231 -295.89S.P. Adjustment0015

S-57137   

1-1/4"x18"x4.5"x13' DBA

-1,152.75521 -5,994.33S.P. Adjustment0019

S-57137   

1-1/4"x18"x4.5"x13' DBA

-1,138.97717 -5,922.68S.P. Adjustment0020

S-57137   

1-1/4"x18"x4.5"x13' DBA

-1,084.91249 -5,641.54S.P. Adjustment0021

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   18 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42707  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

S-57137   

1-1/4"x18"x4.5"x13' DBA

-381.12663 -1,981.86S.P. Adjustment0023

S-57137   

1-1/4"x18"x4.5"x13' DBA

-1,354.22999 -7,042.00S.P. Adjustment0025

S-57137   

1-1/4"x18"x4.5"x13' DBA

-1,488.0186 -7,737.70S.P. Adjustment0028

$9,479.38Total for stockpile nbr 2: 1,822.9596

3Stkpl Nbr

S-57137   

1-1/4"x18" Epoxy Loose Dowel

2,500.00 9,500.00S.P. Initial Payment0007

S-57137   

1-1/4"x18" Epoxy Loose Dowel

-114.06259 -433.44S.P. Adjustment0008

S-57137   

1-1/4"x18" Epoxy Loose Dowel

-131.31229 -498.99S.P. Adjustment0009

S-57137   

1-1/4"x18" Epoxy Loose Dowel

-100.14071 -380.53S.P. Adjustment0010

S-57137   

1-1/4"x18" Epoxy Loose Dowel

-7.1652 -27.23S.P. Adjustment0011

S-57137   

1-1/4"x18" Epoxy Loose Dowel

-163.61422 -621.73S.P. Adjustment0012

S-57137   

1-1/4"x18" Epoxy Loose Dowel

-163.61422 -621.73S.P. Adjustment0013

S-57137   

1-1/4"x18" Epoxy Loose Dowel

-12.21179 -46.40S.P. Adjustment0015

S-57137   

1-1/4"x18" Epoxy Loose Dowel

-247.39258 -940.09S.P. Adjustment0019



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   19 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42707  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

S-57137   

1-1/4"x18" Epoxy Loose Dowel

-244.43568 -928.86S.P. Adjustment0020

S-57137   

1-1/4"x18" Epoxy Loose Dowel

-232.83287 -884.76S.P. Adjustment0021

S-57137   

1-1/4"x18" Epoxy Loose Dowel

-81.79352 -310.82S.P. Adjustment0023

S-57137   

1-1/4"x18" Epoxy Loose Dowel

-290.63105 -1,104.40S.P. Adjustment0025

S-57137   

1-1/4"x18" Epoxy Loose Dowel

-319.3434 -1,213.50S.P. Adjustment0028

$1,487.52Total for stockpile nbr 3: 391.44988

4Stkpl Nbr

S-57137   

12" Basket Stakes

24,000.00 6,480.00S.P. Initial Payment0007

S-57137   

12" Basket Stakes

-1,095.08462 -295.67S.P. Adjustment0008

S-57137   

12" Basket Stakes

-1,260.69434 -340.39S.P. Adjustment0009

S-57137   

12" Basket Stakes

-961.42431 -259.58S.P. Adjustment0010

S-57137   

12" Basket Stakes

-68.79114 -18.57S.P. Adjustment0011

S-57137   

12" Basket Stakes

-1,570.81656 -424.12S.P. Adjustment0012

S-57137   

12" Basket Stakes

-1,570.81656 -424.12S.P. Adjustment0013

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   19 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42707  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

S-57137   

12" Basket Stakes

-117.24219 -31.66S.P. Adjustment0015

S-57137   

12" Basket Stakes

-2,375.15037 -641.29S.P. Adjustment0019

S-57137   

12" Basket Stakes

-2,346.76194 -633.63S.P. Adjustment0020

S-57137   

12" Basket Stakes

-2,235.36645 -603.55S.P. Adjustment0021

S-57137   

12" Basket Stakes

-785.27779 -212.03S.P. Adjustment0023

S-57137   

12" Basket Stakes

-2,790.27139 -753.37S.P. Adjustment0025

S-57137   

12" Basket Stakes

-3,065.931 -827.80S.P. Adjustment0028

$1,014.22Total for stockpile nbr 4: 3,756.37134

5Stkpl Nbr

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

7,000.00 10,850.00S.P. Initial Payment0007

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

-319.40715 -495.08S.P. Adjustment0008

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

-367.71112 -569.95S.P. Adjustment0009

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

-280.42199 -434.65S.P. Adjustment0010

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

-20.06455 -31.10S.P. Adjustment0011



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   20 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42707  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

5Stkpl Nbr

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

-458.16555 -710.16S.P. Adjustment0012

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

-458.16555 -710.16S.P. Adjustment0013

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

-34.19644 -53.00S.P. Adjustment0015

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

-692.7684 -1,073.79S.P. Adjustment0019

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

-684.48825 -1,060.96S.P. Adjustment0020

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

-651.99714 -1,010.60S.P. Adjustment0021

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

-229.04471 -355.02S.P. Adjustment0023

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

-813.8482 -1,261.46S.P. Adjustment0025

S-57126   

#5x30" Epoxy Rebar Grade 60 Bent

-894.2508 -1,386.09S.P. Adjustment0028

$1,697.98Total for stockpile nbr 5: 1,095.47015

6Stkpl Nbr

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

16,000.00 24,000.00S.P. Initial Payment0007

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

-730.05641 -1,095.08S.P. Adjustment0008

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

-840.4629 -1,260.69S.P. Adjustment0009

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   20 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42707  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

6Stkpl Nbr

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

-640.94954 -961.42S.P. Adjustment0010

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

-45.86076 -68.79S.P. Adjustment0011

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

-1,047.21104 -1,570.82S.P. Adjustment0012

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

-1,047.21104 -1,570.82S.P. Adjustment0013

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

-78.16146 -117.24S.P. Adjustment0015

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

-1,583.43358 -2,375.15S.P. Adjustment0019

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

-1,564.50796 -2,346.76S.P. Adjustment0020

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

-1,490.2443 -2,235.37S.P. Adjustment0021

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

-523.51852 -785.28S.P. Adjustment0023

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

-1,860.18092 -2,790.27S.P. Adjustment0025

S-57126   

#5x30" Epoxy Rebar Grade 60 Straight

-2,043.954 -3,065.93S.P. Adjustment0028

$3,756.38Total for stockpile nbr 6: 2,504.24757

7Stkpl Nbr

S-57461   

1-1/4"x18"x4.5"x12' DBA

7,680.00 39,936.00S.P. Initial Payment0007



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   21 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42707  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

7Stkpl Nbr

S-57461   

1-1/4"x18"x4.5"x12' DBA

-350.41911 -1,822.18S.P. Adjustment0008

S-57461   

1-1/4"x18"x4.5"x12' DBA

-403.41301 -2,097.75S.P. Adjustment0009

S-57461   

1-1/4"x18"x4.5"x12' DBA

-307.64878 -1,599.77S.P. Adjustment0010

S-57461   

1-1/4"x18"x4.5"x12' DBA

-22.01266 -114.47S.P. Adjustment0011

S-57461   

1-1/4"x18"x4.5"x12' DBA

-502.64986 -2,613.78S.P. Adjustment0012

S-57461   

1-1/4"x18"x4.5"x12' DBA

-502.64986 -2,613.78S.P. Adjustment0013

S-57461   

1-1/4"x18"x4.5"x12' DBA

-37.51665 -195.09S.P. Adjustment0015

S-57461   

1-1/4"x18"x4.5"x12' DBA

-760.03083 -3,952.16S.P. Adjustment0019

S-57461   

1-1/4"x18"x4.5"x12' DBA

-750.94674 -3,904.92S.P. Adjustment0020

S-57461   

1-1/4"x18"x4.5"x12' DBA

-715.30099 -3,719.57S.P. Adjustment0021

S-57461   

1-1/4"x18"x4.5"x12' DBA

-251.28317 -1,306.67S.P. Adjustment0023

S-57461   

1-1/4"x18"x4.5"x12' DBA

-892.86653 -4,642.91S.P. Adjustment0025

S-57461   

1-1/4"x18"x4.5"x12' DBA

-981.0756 -5,101.59S.P. Adjustment0028

$6,251.36Total for stockpile nbr 7: 1,202.18621

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   21 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42707  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

8Stkpl Nbr

S-57461   

1-1/4"x18"x4.5"x13' DBA

4,082.00 21,226.40S.P. Initial Payment0007

S-57461   

1-1/4"x18"x4.5"x13' DBA

-186.25108 -968.51S.P. Adjustment0008

S-57461   

1-1/4"x18"x4.5"x13' DBA

-214.41785 -1,114.97S.P. Adjustment0009

S-57461   

1-1/4"x18"x4.5"x13' DBA

-163.51825 -850.29S.P. Adjustment0010

S-57461   

1-1/4"x18"x4.5"x13' DBA

-11.69994 -60.84S.P. Adjustment0011

S-57461   

1-1/4"x18"x4.5"x13' DBA

-267.16318 -1,389.25S.P. Adjustment0012

S-57461   

1-1/4"x18"x4.5"x13' DBA

-267.16318 -1,389.25S.P. Adjustment0013

S-57461   

1-1/4"x18"x4.5"x13' DBA

-19.94045 -103.69S.P. Adjustment0015

S-57461   

1-1/4"x18"x4.5"x13' DBA

-403.9636 -2,100.61S.P. Adjustment0019

S-57461   

1-1/4"x18"x4.5"x13' DBA

-399.13532 -2,075.50S.P. Adjustment0020

S-57461   

1-1/4"x18"x4.5"x13' DBA

-380.18927 -1,976.98S.P. Adjustment0021

S-57461   

1-1/4"x18"x4.5"x13' DBA

-133.55939 -694.51S.P. Adjustment0023

S-57461   

1-1/4"x18"x4.5"x13' DBA

-474.56704 -2,467.75S.P. Adjustment0025



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   22 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42707  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

8Stkpl Nbr

S-57461   

1-1/4"x18"x4.5"x13' DBA

-521.451 -2,711.55S.P. Adjustment0028

$3,322.70Total for stockpile nbr 8: 638.98045

9Stkpl Nbr

S-57461   

1-1/4"x18"x4.5"x14' DBA

980.00 5,096.00S.P. Initial Payment0007

S-57461   

1-1/4"x18"x4.5"x14' DBA

-44.72418 -232.57S.P. Adjustment0008

S-57461   

1-1/4"x18"x4.5"x14' DBA

-51.48782 -267.74S.P. Adjustment0009

S-57461   

1-1/4"x18"x4.5"x14' DBA

-39.26538 -204.18S.P. Adjustment0010

S-57461   

1-1/4"x18"x4.5"x14' DBA

-2.80949 -14.61S.P. Adjustment0011

S-57461   

1-1/4"x18"x4.5"x14' DBA

-64.15347 -333.60S.P. Adjustment0012

S-57461   

1-1/4"x18"x4.5"x14' DBA

-64.15347 -333.60S.P. Adjustment0013

S-57461   

1-1/4"x18"x4.5"x14' DBA

-4.78827 -24.90S.P. Adjustment0015

S-57461   

1-1/4"x18"x4.5"x14' DBA

-97.00314 -504.42S.P. Adjustment0019

S-57461   

1-1/4"x18"x4.5"x14' DBA

-95.84373 -498.39S.P. Adjustment0020

S-57461   

1-1/4"x18"x4.5"x14' DBA

-91.29425 -474.73S.P. Adjustment0021

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   22 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42707  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

9Stkpl Nbr

S-57461   

1-1/4"x18"x4.5"x14' DBA

-32.07141 -166.77S.P. Adjustment0023

S-57461   

1-1/4"x18"x4.5"x14' DBA

-113.95703 -592.58S.P. Adjustment0025

S-57461   

1-1/4"x18"x4.5"x14' DBA

-125.2152 -651.12S.P. Adjustment0028

$796.79Total for stockpile nbr 9: 153.23316

$39,116.31Total for proposal line nbr 0031: 13,739.89445

$39,116.31Total for item code 3075.46: 13,739.89445

Item Cd Item Desc

7320.50      STREET NAME SIGN

Project 42707  000   

Prpsl Line Nbr 0034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

980273571 

Street Name Sign

6.00 1,402.66S.P. Initial Payment0002

$1,402.66Total for stockpile nbr 1: 6.00

$1,402.66Total for proposal line nbr 0034: 6.00

Prpsl Line Nbr 0177

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

206699    

St. Sign Bracket for 72"x18" x/84" cable

6.00 978.00S.P. Initial Payment0008



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   23 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7320.50      STREET NAME SIGN

Project 42707  000   

Prpsl Line Nbr 0177

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

206699    

St. Sign Bracket for 72"x18" x/84" cable

-4.00 -652.00S.P. Adjustment0011

206699    

St. Sign Bracket for 72"x18" x/84" cable

-1.00 -163.00S.P. Adjustment0023

206699    

St. Sign Bracket for 72"x18" x/84" cable

-1.00 -163.00S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0177: 0.00

$1,402.66Total for item code 7320.50: 6.00

Item Cd Item Desc

A001.05      PULL BOX, TYPE PB-2

Project 42707  000   

Prpsl Line Nbr 0179

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 315096 

na

4.00 3,100.00S.P. Initial Payment0002

CI 315096 

na

-4.00 -3,100.00S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

CI 314927 

na

4.00 3,100.00S.P. Initial Payment0002

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   23 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.05      PULL BOX, TYPE PB-2

Project 42707  000   

Prpsl Line Nbr 0179

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

CI 314927 

na

-4.00 -3,100.00S.P. Adjustment0011

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0179: 0.00

$0.00Total for item code A001.05: 0.00

Item Cd Item Desc

A001.12      PULL BOX, TYPE PB-5

Project 42707  000   

Prpsl Line Nbr 0180

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

685813    

STK BX STD Open Base

54.00 4,833.00S.P. Initial Payment0008

685813    

STK BX STD Open Base

-5.00 -447.50S.P. Adjustment0011

685813    

STK BX STD Open Base

-4.00 -358.00S.P. Adjustment0013

685813    

STK BX STD Open Base

-5.00 -447.50S.P. Adjustment0014

685813    

STK BX STD Open Base

-20.00 -1,790.00S.P. Adjustment0025

$1,790.00Total for stockpile nbr 1: 20.00

2Stkpl Nbr

685813    

Street Lighting Cover

54.00 4,746.60S.P. Initial Payment0008



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   24 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.12      PULL BOX, TYPE PB-5

Project 42707  000   

Prpsl Line Nbr 0180

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

685813    

Street Lighting Cover

-5.00 -439.50S.P. Adjustment0011

685813    

Street Lighting Cover

-4.00 -351.60S.P. Adjustment0013

685813    

Street Lighting Cover

-5.00 -439.50S.P. Adjustment0014

685813    

Street Lighting Cover

-20.00 -1,758.00S.P. Adjustment0025

$1,758.00Total for stockpile nbr 2: 20.00

$3,548.00Total for proposal line nbr 0180: 40.00

$3,548.00Total for item code A001.12: 40.00

Item Cd Item Desc

A001.16      PULL BOX, TYPE PB-6

Project 42707  000   

Prpsl Line Nbr 0181

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

685813    

STK BX Open Base

1.00 116.90S.P. Initial Payment0008

685813    

STK BX Open Base

-1.00 -116.90S.P. Adjustment0025

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

685813    

Street Ligjhting Cover

1.00 101.90S.P. Initial Payment0008

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   24 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.16      PULL BOX, TYPE PB-6

Project 42707  000   

Prpsl Line Nbr 0181

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

685813    

Street Ligjhting Cover

-1.00 -101.90S.P. Adjustment0025

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0181: 0.00

$0.00Total for item code A001.16: 0.00

Item Cd Item Desc

A001.35      PULL BOX, TYPE FOR-27

Project 42707  000   

Prpsl Line Nbr 0182

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

685815    

27 Round Box

6.00 1,776.00S.P. Initial Payment0008

685815    

27 Round Box

-2.00 -592.00S.P. Adjustment0015

$1,184.00Total for stockpile nbr 1: 4.00

2Stkpl Nbr

685815    

Round Cover

6.00 1,032.00S.P. Initial Payment0008

685815    

Round Cover

-2.00 -344.00S.P. Adjustment0015

$688.00Total for stockpile nbr 2: 4.00

$1,872.00Total for proposal line nbr 0182: 8.00

$1,872.00Total for item code A001.35: 8.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   25 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.36      PULL BOX, TYPE FOT-48

Project 42707  000   

Prpsl Line Nbr 0183

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

685815    

Box w/no Base-Bottom

4.00 1,940.00S.P. Initial Payment0008

685815    

Box w/no Base-Bottom

-1.00 -485.00S.P. Adjustment0011

685815    

Box w/no Base-Bottom

-1.00 -485.00S.P. Adjustment0022

685815    

Box w/no Base-Bottom

-1.00 -485.00S.P. Adjustment0024

685815    

Box w/no Base-Bottom

-1.00 -485.00S.P. Adjustment0025

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

685815    

PG3048HA0021

4.00 1,368.00S.P. Initial Payment0008

685815    

PG3048HA0021

-1.00 -342.00S.P. Adjustment0011

685815    

PG3048HA0021

-1.00 -342.00S.P. Adjustment0022

685815    

PG3048HA0021

-1.00 -342.00S.P. Adjustment0024

685815    

PG3048HA0021

-1.00 -342.00S.P. Adjustment0025

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0183: 0.00

$0.00Total for item code A001.36: 0.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   25 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A002.35      GPS SIGNAL PREEMPTION SYSTEM

Project 42707  000   

Prpsl Line Nbr 0185

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15-108    

Opticom System

3.00 20,970.00S.P. Initial Payment0008

15-108    

Opticom System

-1.00 -6,990.00S.P. Adjustment0011

15-108    

Opticom System

-1.00 -6,990.00S.P. Adjustment0024

$6,990.00Total for stockpile nbr 1: 1.00

$6,990.00Total for proposal line nbr 0185: 1.00

$6,990.00Total for item code A002.35: 1.00

Item Cd Item Desc

A003.10      TRAFFIC SIGNAL, TYPE TS-1

Project 42707  000   

Prpsl Line Nbr 0186

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

207024    

VEH, 3S, 12", PLY, RYG, BP, AB (#186)

11.00 5,720.00S.P. Initial Payment0008

207024    

VEH, 3S, 12", PLY, RYG, BP, AB (#186)

-8.00 -4,160.00S.P. Adjustment0011

207024    

VEH, 3S, 12", PLY, RYG, BP, AB (#186)

-2.00 -1,040.00S.P. Adjustment0023



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   26 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A003.10      TRAFFIC SIGNAL, TYPE TS-1

Project 42707  000   

Prpsl Line Nbr 0186

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

207024    

VEH, 3S, 12", PLY, RYG, BP, AB (#186)

-1.00 -520.00S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0186: 0.00

$0.00Total for item code A003.10: 0.00

Item Cd Item Desc

A003.20      TRAFFIC SIGNAL, TYPE TS-1A

Project 42707  000   

Prpsl Line Nbr 0187

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

207024    

Kit: VEH, 3S, 12', PLY, TNL, RYG, BP, AB (#187)

6.00 2,126.64S.P. Initial Payment0008

207024    

Kit: VEH, 3S, 12', PLY, TNL, RYG, BP, AB (#187)

-4.00 -1,417.76S.P. Adjustment0011

207024    

Kit: VEH, 3S, 12', PLY, TNL, RYG, BP, AB (#187)

-1.00 -354.44S.P. Adjustment0023

207024    

Kit: VEH, 3S, 12', PLY, TNL, RYG, BP, AB (#187)

-1.00 -354.44S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0187: 0.00

$0.00Total for item code A003.20: 0.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   26 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A004.15      TRAFFIC SIGNAL, TYPE TS-1B

Project 42707  000   

Prpsl Line Nbr 0188

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

207024    

VEH: 3S, 12", PLY, HAWK Unassebled (#188)

4.00 3,180.00S.P. Initial Payment0008

207024    

VEH: 3S, 12", PLY, HAWK Unassebled (#188)

-2.00 -1,590.00S.P. Adjustment0024

$1,590.00Total for stockpile nbr 1: 2.00

$1,590.00Total for proposal line nbr 0188: 2.00

$1,590.00Total for item code A004.15: 2.00

Item Cd Item Desc

A004.22      TRAFFIC SIGNAL, TYPE TS-1LB

Project 42707  000   

Prpsl Line Nbr 0189

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

207024    

VEH: 4-S, 12", PLY, RAYAYAGA, AB (#189)

4.00 2,580.00S.P. Initial Payment0008

207024    

VEH: 4-S, 12", PLY, RAYAYAGA, AB (#189)

-4.00 -2,580.00S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0189: 0.00

$0.00Total for item code A004.22: 0.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   27 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A005.50      TRAFFIC SIGNAL CONTROLLER, TYPE NEMA

Project 42707  000   

Prpsl Line Nbr 0190

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

207024    

VEH,4S,12",POLY,TNL,RY<GG,BP,AB, 62" Cable

1.00 652.00S.P. Initial Payment0008

207024    

VEH,4S,12",POLY,TNL,RY<GG,BP,AB, 62" Cable

-1.00 -652.00S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

207034    

Capital Av HAWK Controller Cab

1.00 12,740.00S.P. Initial Payment0008

207034    

Capital Av HAWK Controller Cab

-1.00 -12,740.00S.P. Adjustment0011

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

207034    

Capital Av & Broadwell Cont. Cab(#190)

1.00 13,235.00S.P. Initial Payment0008

207034    

Capital Av & Broadwell Cont. Cab(#190)

-1.00 -13,235.00S.P. Adjustment0011

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0190: 0.00

$0.00Total for item code A005.50: 0.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   27 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.14      PEDESTRIAN SIGNAL, TYPE PS-1

Project 42707  000   

Prpsl Line Nbr 0191

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

207024    

PED, 16", PLY, BLK, H/M/CE, CRATE (#191)

18.00 6,120.00S.P. Initial Payment0008

207024    

PED, 16", PLY, BLK, H/M/CE, CRATE (#191)

-8.00 -2,720.00S.P. Adjustment0011

207024    

PED, 16", PLY, BLK, H/M/CE, CRATE (#191)

-6.00 -2,040.00S.P. Adjustment0023

207024    

PED, 16", PLY, BLK, H/M/CE, CRATE (#191)

-4.00 -1,360.00S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0191: 0.00

$0.00Total for item code A006.14: 0.00

Item Cd Item Desc

A006.70      PEDESTRIAN PUSHBUTTON, TYPE PPB

Project 42707  000   

Prpsl Line Nbr 0192

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

207034    

Bulldog III pushbutton (blk body)(#192)

18.00 1,890.00S.P. Initial Payment0008

207034    

Bulldog III pushbutton (blk body)(#192)

-8.00 -840.00S.P. Adjustment0011

207034    

Bulldog III pushbutton (blk body)(#192)

-6.00 -630.00S.P. Adjustment0023



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   28 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.70      PEDESTRIAN PUSHBUTTON, TYPE PPB

Project 42707  000   

Prpsl Line Nbr 0192

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

207034    

Bulldog III pushbutton (blk body)(#192)

-3.00 -315.00S.P. Adjustment0024

$105.00Total for stockpile nbr 1: 1.00

$105.00Total for proposal line nbr 0192: 1.00

$105.00Total for item code A006.70: 1.00

Item Cd Item Desc

A006.84      PEDESTAL POLE, TYPE PP-10

Project 42707  000   

Prpsl Line Nbr 0193

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

207034    

10 Ft. Sch 80 Aluminum Pole - Nat (#193)

3.00 1,485.00S.P. Initial Payment0008

207034    

10 Ft. Sch 80 Aluminum Pole - Nat (#193)

-3.00 -1,485.00S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0193: 0.00

$0.00Total for item code A006.84: 0.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   28 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A007.75      STREET LIGHTING UNIT, TYPE SL-D-40-12-0.40

Project 42707  000   

Prpsl Line Nbr 0194

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

663760    

Street Lighting Unit, Type SL-D-40-12-0

45.00 4,462.99S.P. Initial Payment0002

663760    

Street Lighting Unit, Type SL-D-40-12-0

-9.00 -892.60S.P. Adjustment0014

663760    

Street Lighting Unit, Type SL-D-40-12-0

-4.00 -396.71S.P. Adjustment0015

663760    

Street Lighting Unit, Type SL-D-40-12-0

-13.00 -1,289.31S.P. Adjustment0023

$1,884.37Total for stockpile nbr 1: 19.00

2Stkpl Nbr

710095    

Street Lighting Unit: Type SL-D-40-12-0.40

21.00 26,775.00S.P. Initial Payment0016

710095    

Street Lighting Unit: Type SL-D-40-12-0.40

-13.00 -16,575.00S.P. Adjustment0023

$10,200.00Total for stockpile nbr 2: 8.00

3Stkpl Nbr

709939    

Street Lighting Unit: Type SL-D-40-12-0.40

24.00 30,600.00S.P. Initial Payment0016

709939    

Street Lighting Unit: Type SL-D-40-12-0.40

-13.00 -16,575.00S.P. Adjustment0023

$14,025.00Total for stockpile nbr 3: 11.00

4Stkpl Nbr

708606    

Street Lighting Unit: Type SL-D-10-12-0.40

45.00 10,485.00S.P. Initial Payment0016



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   29 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A007.75      STREET LIGHTING UNIT, TYPE SL-D-40-12-0.40

Project 42707  000   

Prpsl Line Nbr 0194

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

708606    

Street Lighting Unit: Type SL-D-10-12-0.40

-13.00 -3,029.00S.P. Adjustment0023

$7,456.00Total for stockpile nbr 4: 32.00

$33,565.37Total for proposal line nbr 0194: 70.00

$33,565.37Total for item code A007.75: 70.00

Item Cd Item Desc

A007.78      STREET LIGHTING UNIT, TYPE SL-D-30-12-0.40

Project 42707  000   

Prpsl Line Nbr 0195

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

663760    

Street Lighting Unit, Type SL-D-30-12-0

7.00 694.24S.P. Initial Payment0002

663760    

Street Lighting Unit, Type SL-D-30-12-0

-1.00 -99.18S.P. Adjustment0015

663760    

Street Lighting Unit, Type SL-D-30-12-0

-1.00 -99.18S.P. Adjustment0023

663760    

Street Lighting Unit, Type SL-D-30-12-0

-5.00 -495.88S.P. Adjustment0025

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

708606    

Street Lighting Unit: Type SL-D-30-12-0.40

7.00 8,134.00S.P. Initial Payment0016

708606    

Street Lighting Unit: Type SL-D-30-12-0.40

-1.00 -1,162.00S.P. Adjustment0023

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   29 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A007.78      STREET LIGHTING UNIT, TYPE SL-D-30-12-0.40

Project 42707  000   

Prpsl Line Nbr 0195

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

708606    

Street Lighting Unit: Type SL-D-30-12-0.40

-5.00 -5,810.00S.P. Adjustment0025

$1,162.00Total for stockpile nbr 2: 1.00

3Stkpl Nbr

708606    

Street Lighting Unit: Type SL-D-30-12-0.40

7.00 1,631.00S.P. Initial Payment0016

708606    

Street Lighting Unit: Type SL-D-30-12-0.40

-1.00 -233.00S.P. Adjustment0023

708606    

Street Lighting Unit: Type SL-D-30-12-0.40

-5.00 -1,165.00S.P. Adjustment0025

$233.00Total for stockpile nbr 3: 1.00

$1,395.00Total for proposal line nbr 0195: 2.00

$1,395.00Total for item code A007.78: 2.00

Item Cd Item Desc

A011.24      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-30-1

Project 42707  000   

Prpsl Line Nbr 0197

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

1.00 110.00S.P. Initial Payment0002

CI 314902 

na

-1.00 -110.00S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   30 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A011.24      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-30-1

Project 42707  000   

Prpsl Line Nbr 0197

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

693682    

MM CMP-30-12-30 GV

1.00 4,021.21S.P. Initial Payment0008

693682    

MM CMP-30-12-30 GV

-1.00 -4,021.21S.P. Adjustment0023

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

693682    

MM CMP-45-12-30-GV (Less Mast Arm)

1.00 3,740.21S.P. Initial Payment0008

693682    

MM CMP-45-12-30-GV (Less Mast Arm)

-1.00 -3,740.21S.P. Adjustment0023

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0197: 0.00

$0.00Total for item code A011.24: 0.00

Item Cd Item Desc

A011.65      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-40-1

Project 42707  000   

Prpsl Line Nbr 0198

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

3.00 330.00S.P. Initial Payment0002

CI 314902 

na

-1.00 -110.00S.P. Adjustment0023

$220.00Total for stockpile nbr 1: 2.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   30 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A011.65      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-40-1

Project 42707  000   

Prpsl Line Nbr 0198

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

693682    

MM CMP-40-12-30 GV (Less Mast Arm)

3.00 10,341.63S.P. Initial Payment0008

693682    

MM CMP-40-12-30 GV (Less Mast Arm)

-1.00 -3,447.21S.P. Adjustment0023

$6,894.42Total for stockpile nbr 2: 2.00

$7,114.42Total for proposal line nbr 0198: 4.00

$7,114.42Total for item code A011.65: 4.00

Item Cd Item Desc

A012.05      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1

Project 42707  000   

Prpsl Line Nbr 0199

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

1.00 110.00S.P. Initial Payment0002

CI 314902 

na

-1.00 -110.00S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0199: 0.00

$0.00Total for item code A012.05: 0.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   31 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.08      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1

Project 42707  000   

Prpsl Line Nbr 0200

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

1.00 110.00S.P. Initial Payment0002

CI 314902 

na

-1.00 -110.00S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

693682    

MM CMP-45-12-30-GV

1.00 5,953.00S.P. Initial Payment0008

693682    

MM CMP-45-12-30-GV

-1.00 -5,953.00S.P. Adjustment0023

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0200: 0.00

$0.00Total for item code A012.08: 0.00

Item Cd Item Desc

A012.60      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-50-1

Project 42707  000   

Prpsl Line Nbr 0201

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

3.00 330.00S.P. Initial Payment0002

CI 314902 

na

-3.00 -330.00S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   31 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.60      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-50-1

Project 42707  000   

Prpsl Line Nbr 0201

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

693682    

MM CMP-50-12-30-GV

3.00 18,180.00S.P. Initial Payment0008

693682    

MM CMP-50-12-30-GV

-3.00 -18,180.00S.P. Adjustment0011

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0201: 0.00

$0.00Total for item code A012.60: 0.00

Item Cd Item Desc

A012.80      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-55-1

Project 42707  000   

Prpsl Line Nbr 0202

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

1.00 110.00S.P. Initial Payment0002

CI 314902 

na

-1.00 -110.00S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

693682    

MM CMP-55-12-GV

1.00 6,733.21S.P. Initial Payment0008



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   32 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.80      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-55-1

Project 42707  000   

Prpsl Line Nbr 0202

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

693682    

MM CMP-55-12-GV

-1.00 -6,733.21S.P. Adjustment0011

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0202: 0.00

$0.00Total for item code A012.80: 0.00

Item Cd Item Desc

A012.90      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-60-1

Project 42707  000   

Prpsl Line Nbr 0203

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314902 

na

1.00 110.00S.P. Initial Payment0002

CI 314902 

na

-1.00 -110.00S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

693682    

MM CMP-60-12-30-GV

1.00 8,356.00S.P. Initial Payment0008

693682    

MM CMP-60-12-30-GV

-1.00 -8,356.00S.P. Adjustment0024

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0203: 0.00

$0.00Total for item code A012.90: 0.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   32 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A014.76      SERVICE METER AND PEDESTAL

Project 42707  000   

Prpsl Line Nbr 0204

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

663760    

Service Meter and Pedestal

2.00 1,082.26S.P. Initial Payment0002

663760    

Service Meter and Pedestal

-1.00 -541.13S.P. Adjustment0011

663760    

Service Meter and Pedestal

-1.00 -541.13S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0204: 0.00

$0.00Total for item code A014.76: 0.00

Item Cd Item Desc

A016.50      MAST ARM SIGNAL POLE, TYPE MP-30

Project 42707  000   

Prpsl Line Nbr 0205

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

693682    

MM MP-30 GV

1.00 3,644.21S.P. Initial Payment0008

$3,644.21Total for stockpile nbr 1: 1.00

$3,644.21Total for proposal line nbr 0205: 1.00

$3,644.21Total for item code A016.50: 1.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   33 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A020.75      LIGHTING CONTROL CENTER

Project 42707  000   

Prpsl Line Nbr 0206

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

663760    

Lighting Control Center

2.00 42.20S.P. Initial Payment0002

663760    

Lighting Control Center

-1.00 -21.10S.P. Adjustment0014

663760    

Lighting Control Center

-1.00 -21.10S.P. Adjustment0025

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0206: 0.00

$0.00Total for item code A020.75: 0.00

Item Cd Item Desc

A070.13      2-INCH CONDUIT IN TRENCH

Project 42707  000   

Prpsl Line Nbr 0207

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9942.001  

2"x20FT PVC SCH 40

25,500.00 11,186.85S.P. Initial Payment0008

9942.001  

2"x20FT PVC SCH 40

-1,054.00 -462.39S.P. Adjustment0010

9942.001  

2"x20FT PVC SCH 40

-131.00 -57.47S.P. Adjustment0011

9942.001  

2"x20FT PVC SCH 40

-732.00 -321.13S.P. Adjustment0013

9942.001  

2"x20FT PVC SCH 40

-824.00 -361.49S.P. Adjustment0014

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   33 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.13      2-INCH CONDUIT IN TRENCH

Project 42707  000   

Prpsl Line Nbr 0207

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9942.001  

2"x20FT PVC SCH 40

-3,157.00 -1,384.98S.P. Adjustment0015

9942.001  

2"x20FT PVC SCH 40

-3,768.00 -1,653.02S.P. Adjustment0024

9942.001  

2"x20FT PVC SCH 40

-7,374.00 -3,234.97S.P. Adjustment0025

$3,711.40Total for stockpile nbr 1: 8,460.00

2Stkpl Nbr

9942.001  

2 PVC Schedule 80

20.00 16.50S.P. Initial Payment0008

9942.001  

2 PVC Schedule 80

-20.00 -16.50S.P. Adjustment0010

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

9942.005  

2" SCH 40 90 Deg x 18" Elbow-Belled

47.00 306.52S.P. Initial Payment0008

9942.005  

2" SCH 40 90 Deg x 18" Elbow-Belled

-2.12908 -13.89S.P. Adjustment0010

9942.005  

2" SCH 40 90 Deg x 18" Elbow-Belled

-0.26462 -1.73S.P. Adjustment0011

9942.005  

2" SCH 40 90 Deg x 18" Elbow-Belled

-1.47864 -9.64S.P. Adjustment0013

9942.005  

2" SCH 40 90 Deg x 18" Elbow-Belled

-1.66448 -10.86S.P. Adjustment0014

9942.005  

2" SCH 40 90 Deg x 18" Elbow-Belled

-6.37714 -41.59S.P. Adjustment0015



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   34 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.13      2-INCH CONDUIT IN TRENCH

Project 42707  000   

Prpsl Line Nbr 0207

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

9942.005  

2" SCH 40 90 Deg x 18" Elbow-Belled

-7.61136 -49.64S.P. Adjustment0024

9942.005  

2" SCH 40 90 Deg x 18" Elbow-Belled

-14.89548 -97.14S.P. Adjustment0025

$82.03Total for stockpile nbr 3: 12.5792

4Stkpl Nbr

9942.003  

2" SCH 40 STD 90 Deg Elbow-Belled

275.00 421.65S.P. Initial Payment0008

9942.003  

2" SCH 40 STD 90 Deg Elbow-Belled

-12.4372 -19.07S.P. Adjustment0010

9942.003  

2" SCH 40 STD 90 Deg Elbow-Belled

-1.5458 -2.37S.P. Adjustment0011

9942.003  

2" SCH 40 STD 90 Deg Elbow-Belled

-8.6376 -13.24S.P. Adjustment0013

9942.003  

2" SCH 40 STD 90 Deg Elbow-Belled

-9.7232 -14.91S.P. Adjustment0014

9942.003  

2" SCH 40 STD 90 Deg Elbow-Belled

-37.2526 -57.12S.P. Adjustment0015

9942.003  

2" SCH 40 STD 90 Deg Elbow-Belled

-44.4624 -68.17S.P. Adjustment0024

9942.003  

2" SCH 40 STD 90 Deg Elbow-Belled

-87.0132 -133.41S.P. Adjustment0025

$113.36Total for stockpile nbr 4: 73.928

5Stkpl Nbr

9942.003  

2" SCH 40 90 Deg x 18" Elbow-Belled

53.00 345.65S.P. Initial Payment0008

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   34 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.13      2-INCH CONDUIT IN TRENCH

Project 42707  000   

Prpsl Line Nbr 0207

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

5Stkpl Nbr

9942.003  

2" SCH 40 90 Deg x 18" Elbow-Belled

-2.39258 -15.60S.P. Adjustment0010

9942.003  

2" SCH 40 90 Deg x 18" Elbow-Belled

-0.29737 -1.94S.P. Adjustment0011

9942.003  

2" SCH 40 90 Deg x 18" Elbow-Belled

-1.66164 -10.84S.P. Adjustment0013

9942.003  

2" SCH 40 90 Deg x 18" Elbow-Belled

-1.87048 -12.20S.P. Adjustment0014

9942.003  

2" SCH 40 90 Deg x 18" Elbow-Belled

-7.16639 -46.74S.P. Adjustment0015

9942.003  

2" SCH 40 90 Deg x 18" Elbow-Belled

-8.55336 -55.78S.P. Adjustment0024

9942.003  

2" SCH 40 90 Deg x 18" Elbow-Belled

-16.73898 -109.17S.P. Adjustment0025

$93.38Total for stockpile nbr 5: 14.3192

6Stkpl Nbr

9942.003  

2" SCH 40 Coupling

500.00 155.49S.P. Initial Payment0008

9942.003  

2" SCH 40 Coupling

-22.61884 -7.03S.P. Adjustment0010

9942.003  

2" SCH 40 Coupling

-2.81126 -0.87S.P. Adjustment0011

9942.003  

2" SCH 40 Coupling

-15.70872 -4.89S.P. Adjustment0013

9942.003  

2" SCH 40 Coupling

-17.68304 -5.50S.P. Adjustment0014



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   35 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.13      2-INCH CONDUIT IN TRENCH

Project 42707  000   

Prpsl Line Nbr 0207

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

6Stkpl Nbr

9942.003  

2" SCH 40 Coupling

-67.74922 -21.07S.P. Adjustment0015

9942.003  

2" SCH 40 Coupling

-80.86128 -25.15S.P. Adjustment0024

9942.003  

2" SCH 40 Coupling

-158.24604 -49.21S.P. Adjustment0025

$41.77Total for stockpile nbr 6: 134.3216

7Stkpl Nbr

9942.003  

2" SCH 40 Expansion Coupling

2.00 29.18S.P. Initial Payment0008

9942.003  

2" SCH 40 Expansion Coupling

-0.09486 -1.38S.P. Adjustment0010

9942.003  

2" SCH 40 Expansion Coupling

-0.01179 -0.17S.P. Adjustment0011

9942.003  

2" SCH 40 Expansion Coupling

-0.06588 -0.96S.P. Adjustment0013

9942.003  

2" SCH 40 Expansion Coupling

-0.07416 -1.08S.P. Adjustment0014

9942.003  

2" SCH 40 Expansion Coupling

-0.28413 -4.15S.P. Adjustment0015

9942.003  

2" SCH 40 Expansion Coupling

-0.33912 -4.95S.P. Adjustment0024

9942.003  

2" SCH 40 Expansion Coupling

-0.66366 -9.68S.P. Adjustment0025

$6.81Total for stockpile nbr 7: 0.4664

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   35 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.13      2-INCH CONDUIT IN TRENCH

Project 42707  000   

Prpsl Line Nbr 0207

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

8Stkpl Nbr

9942.003  

2" SCH 40 Male Adapter

12.00 5.37S.P. Initial Payment0008

9942.003  

2" SCH 40 Male Adapter

-0.54808 -0.25S.P. Adjustment0010

9942.003  

2" SCH 40 Male Adapter

-0.06812 -0.03S.P. Adjustment0011

9942.003  

2" SCH 40 Male Adapter

-0.38064 -0.17S.P. Adjustment0013

9942.003  

2" SCH 40 Male Adapter

-0.42848 -0.19S.P. Adjustment0014

9942.003  

2" SCH 40 Male Adapter

-1.64164 -0.73S.P. Adjustment0015

9942.003  

2" SCH 40 Male Adapter

-1.95936 -0.88S.P. Adjustment0024

9942.003  

2" SCH 40 Male Adapter

-3.83448 -1.72S.P. Adjustment0025

$1.40Total for stockpile nbr 8: 3.1392

9Stkpl Nbr

9942.003  

PVC E997J EB200

375.00 855.56S.P. Initial Payment0008

9942.003  

PVC E997J EB200

-16.9694 -38.72S.P. Adjustment0010

9942.003  

PVC E997J EB200

-2.1091 -4.81S.P. Adjustment0011

9942.003  

PVC E997J EB200

-11.7852 -26.89S.P. Adjustment0013



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   36 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.13      2-INCH CONDUIT IN TRENCH

Project 42707  000   

Prpsl Line Nbr 0207

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

9Stkpl Nbr

9942.003  

PVC E997J EB200

-13.2664 -30.27S.P. Adjustment0014

9942.003  

PVC E997J EB200

-50.8277 -115.96S.P. Adjustment0015

9942.003  

PVC E997J EB200

-60.6648 -138.41S.P. Adjustment0024

9942.003  

PVC E997J EB200

-118.7214 -270.86S.P. Adjustment0025

$229.64Total for stockpile nbr 9: 100.656

$4,279.79Total for proposal line nbr 0207: 8,799.4096

$4,279.79Total for item code A070.13: 8,799.4096

Item Cd Item Desc

A070.18      3-INCH CONDUIT IN TRENCH

Project 42707  000   

Prpsl Line Nbr 0208

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9942.0001 

3 SCH 40 NM Conduit 20

260.00 690.61S.P. Initial Payment0008

9942.0001 

3 SCH 40 NM Conduit 20

-208.78767 -554.58S.P. Adjustment0011

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

4707           

0028 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   36 of 37

Nebraska Department of Roads Date: 08.30.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.18      3-INCH CONDUIT IN TRENCH

Project 42707  000   

Prpsl Line Nbr 0208

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9942.0001 

3 SCH 40 NM Conduit 20

-51.21233 -136.03S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0208: 0.00

$0.00Total for item code A070.18: 0.00

Item Cd Item Desc

A779.45      VIDEO DETECTION CAMERA

Project 42707  000   

Prpsl Line Nbr 0232

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

207034    

Capital & Broadwell Vid Det 4-Cam(#232)

1.00 15,060.00S.P. Initial Payment0008

207034    

Capital & Broadwell Vid Det 4-Cam(#232)

-1.00 -15,060.00S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

207034    

Capital Av & Webb Rd Vid Det 2-Cam (#232)

1.00 9,715.00S.P. Initial Payment0008

207034    

Capital Av & Webb Rd Vid Det 2-Cam (#232)

-1.00 -9,715.00S.P. Adjustment0011

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0232: 0.00

$0.00Total for item code A779.45: 0.00

$104,622.76Total remaining for contract:




